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Acquire Environmental Permits

Final Construction Plans
Construction Schedule
Sequence of Construction
Traffic Control Plan
During Construction

Conceptual
Roadway
Design

Typical Roadway Section
Alignment/Grade
Preliminary Landscape/Streetscapes
Right-of-Way/Utility Impacts

Citizen
Information

Meeting

MAY 8, 2007

Preliminary
Design

Design
Public

Hearing

NOVEMBER 16, 2010

Typical Roadway Section
Pedestrian & Bike Trails
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40% - 60% Completed Roadway Plans
  Typical Roadway Section
  Right-of-Way Impacts
Landscape Options
Pedestrian & Bike Trails
Environmental Impacts

Approval by City of Charlottesville and Albemarle County 
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